STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE:
DC-CEM-4903 (OLD HC-39 REV. 6/93)
CT# 7541-3544-0
TO:  JOHN DOE, FILE: DIST.- EA
SENIOR CONSTRUCTION ENGINEER CO-RTE-KP (PM)
FROM: MARY DOE FED NO.:
RESIDENT ENGINEER
CCONO. SUPPLEMENT NO. CATEGORY CODE: CONTINGENCY BALANCE (including this change):
CH T J
HEADQUARTERS APPROVAL REQUIRED?
INCR. [ X] DECR. [] YES[] NO [X]
SUPPLEMENTAL FUNDS PROVIDED $0.00 IS THIS REQUEST IN ACCORDANCE
WITH ENVIRONMENTAL DOCUMENTS? YES [X] NO [ ]

THIS CHANGE ORDER PROVIDES FOR:

An adjustment of compensation at lump sum or force account to the contractor for routing public traffic around
the work or for stopping traffic 30 minutes at a time to avoid erection or removal of falsework over public traffic in
compliance with Construction Procedures Directive 04-7.

In response to a recent number of incidents during falsework erection or removal on the Department’s construction
and oversight contracts, Construction Procedure Directive (CPD) 04-7, dated July 23, 2004, was issued by the
Division of Construction prohibiting the erection or removal of falsework over public traffic. The CPD directs
resident engineers to issue a contract change order to incorporate the provisions of the prohibition into the contract
in accordance with standard special provisions (SSP) 12-200 B10-15-99. It allows additional compensation to the
contractor on an adjustment of compensation at lump sum or force account basis, if falsework erection and removal
over public traffic was not prohibited in the contract plans and specifications.

Falsework is to be constructed over public traffic on this contract at Location __, Bridge No. - . However,
the contract plans and the special provisions do not provide for detours or stoppage of traffic during falsework
erection or removal. The contractor’s approved falsework erection and removal plans submitted in accordance with
the contract plans and specifications do not include routing traffic around the work or stopping traffic for any time
during falsework erection and removal.

An adjustment of compensation for the additional cost of providing traffic handling plans, labor, equipment, and
materials for routing traffic around the work, or stopping and directing traffic through the work in accordance with
an approved additional traffic control plan for falsework erection and removal shall be provided to the contractor. I
recommend that this change be approved.

The contractor has indicated that he will accept $XX as adjustment in compensation at lump sum (or force
account) and will sign the change order. A detailed force account analysis justifying the lump sum (if lump sum is
used) adjustment has been completed and filed in the project records. (Use if no time adjustment) The additional
traffic control does not affect the controlling item of work and no time adjustment will therefore be granted ---
(state the reason and section of the contract used for not granting additional time). (Use if time adjustment is
granted) XX working days in contract time extension is granted in accordance with Section 8-1.07, “Liquidated
Damages,” of the Standard Specifications (or state reason or other section of the contract used to justify granting
additional time).



Project EA
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Falsework erection and removal is prohibited over traffic
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CONCURRED BY: ESTIMATE OF COST
CONSTRUCTION ENGINEER THIS REQUEST TOTAL TO DATE
ITEMS $ 00.00 $ 00.00
BRIDGE ENGINEER FORCE ACCOUNT $ $ 00.00
AGREED PRICE $ 00.00 $ 00.00
FHWA REP. DATE |ADJUSTMENT (LS) $ $ 8 00.00
PROJECT ENGINEER DATE |TOTAL $ 00.00 $ 00.00
FEDERAL PARTICIPATION
OTHER (Specify) DATE |[ ] PARTICIPATING []PARTICIPATING IN PART []NONE
[ ] NON-PARTICIPATING(Maintenance) [ | NON-PARTICIPATING
DATE |FEDERAL SEGREGATION (If more than one funding source or P.L.P. type)
[ 1CCO FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS:
DIST. PRIOR APPROVAL BY DATE FEDERAL FUNDING SOURCE PERCENT
HQ (ISSUE & APPROVE ) (TO PROCEED ) BY = DATE
(Per CPD 04-7, dated June 30, 2004)
R.E. SIGNATURE DATE

DC-CEM-4903 (WINWORD 6.0) REV 7/94




